

Annual Procurement Plan 2019-2020
& 06 Month of 2020-2021

Ministry/ Division : Ministry of Industries
Agency : Bangladesh Steel and Engineering Corporation
Procuring Entity Name & Code : Eastern Tubes Limited

Package No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Million TK	Time Code for Process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approve to Award	Notification of Award (NOA)	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
GD-1	Supply of Material for Tube light	Item	150000	OTM/ Framework Contract	ETL Board	Own	4.588	Planned Dates		16 Sep.	27 Oct.	24 Nov.	22 Dec.	29 Dec.	26 Jan.		26 Apr.
								Planned Days	0	42	28	28	07	28			
								Actual Dates									
GD-2	Supply of Material for CFL Components	Item	65000	OTM/ Framework Contract	ETL Board	Own	7.930	Planned Dates	26 Nov	07 Jan	22 Jan	19 Feb.	26 Feb.	27 Mar.		25 June	
								Planned Days	0	42	15	28	07	28			
								Actual Dates									
GD-3	Supply of Material for CFL Components	Item	70000	OTM/ Framework Contract	ETL Board	Own	8.540	Planned Dates	Jan 16	27 Feb.	14 Mar.	12 Apr.	19 Apr	17 May		16 Aug.	
								Planned Days	0	42	15	28	07	28			
								Actual Dates									
GD-4	Supply of Sticker	Item	150000	OTM/ Framework Contract	ETL Board	Own	0.390	Planned Dates	14 Oct.	11 Nov	02 Dec.	23 Dec.	30 Dec	26 Jan.		26 Apr.	
								Planned Days	0	28	21	21	07	28			
								Actual Dates									
GD-5	Supply of CFL Packet	Item	135000	OTM/ Framework Contract	ETL Board	Own	1.210	Planned Dates	14 Oct.	11 Nov	02 Dec.	23 Dec.	30 Dec	26 Jan.		26 Apr.	
								Planned Days	0	28	21	21	07	28			
								Actual Dates									

Nure Alam Md. Azrol
Senior commercial Officer
Eastern Tubes Limited
374, Telegaon, I/A, Dhaka-1206

শাহাব আল-আব্বাস
ব্যবস্থাপনা পরিচালক (অফিসার)
ইস্টার্ন টিউব লিমিটেড, বিএনপি
৩৭৪, তেলেগাঁও বি/এ, ঢাকা।